SAS Superstructure Rundate 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 1:38PM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem
Contract No.: 04-0120F4
Diary #: 018 Const Calendar Day: 820 Date: 07-Dec-2011 Wednesday 04-0120F4
i ) ) ) 04-SF-80-13.2/13.9

Inspector Name: Schmitt, Alex Title: Transportation Engineer Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  08:00 pm Break: Over Time:
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 60-70 4PM

Precipitation None

Working Day If no, explain:

Condition Clear, Cold - AIM

Di ary: Dispute
CCO #96 @ ~10-Ac. Site
Materiel Storage [
Contract Work
[
04-0120F4 Bid ltem: 065 0-000-000.065 FURNISH STRUCTURAL STEEL (BRIDGE)(PIPE BEAM FUSE)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker GEN DANIEL DUNN 0.25 0.00 0.00 0.25 |:|
Ironworker JNM ROBERT RUSSELL 1.50 0.00 0.00 1.50 D
Ironworker APP JOSHUA JACKS 1.50 0.00 0.00 1.50 D
Ironworker FOR JAMES STURGEON 1.50 0.00 0.00 1.50 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000067 VEHICLE No
1.00 0.00 0.00 0.00 ENGINEER MARKM F150
000049 VEHICLE No
1.50 0.00 0.00 0.00 IWF STURGEON F250
Material
Description Invoice No Invoice Date TL 29 Qty UuoM Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
[] 0.00 []
Quantity
Load Ticket Lab Release Lot Number Qty UOM Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
007, 008, 009 B202-01X-11 3.00 EA TL-0624 #S = B202-016-11, B202-017- D
11, B202-018-11
Di ary: Dispute
CCO #96 @ ~10-Ac. Site 065 0-000-000.065
Materiel Storage
Delivery of 1st 3 of 4 HPB-"K" Spare Fuses today. 4th/ last Spare had been sent to Lubrite for Trial Fit
Bearings - won't arrive Site until next Summer.
il
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Schmitt, Alex Diary #: 018 Date: 07-Dec-2011 Wednesday

Coordination via E/Mail this time starting ~11-07-11 M w/ ABFJV Engineer Mark McDonald - RFI # 2138,
CCO # 111, etc., apply.

Rental Bragg Crane Service (Richmond) 140T LinkBelt (New!) brought in - however, only ~60K Lbs. pick
per each of three loads (includes ~5K Lbs. rigging ea.) required. ABFJV's RGKick replied on separate
discussion that Bragg to charge only for 1/2-day - & for a smaller crane - due to 140T is all rental had
immediately available. ABFJV Engineer KatherineQ coordinated Field Operations rest of day, after |
opened Oakland Gate for ABFJV's MarkM by 0700 Hrs. - three Truckers already on Burma Rd. waiting
(vs. 0800 Hrs. as per E/Mail).

Truckers from Gresham Transfer Inc. drove since ~Monday from OIW Fab. Shop in Clackamas, Oregon.

Bragg Crane Service (PMIV SNAFU - not on Pick-List) -

1) Op. Eng. Jim Hudgins; Oiler Matt Dillon;

2) Crane HTC 3140 (140T Cap), # 11234, FP3R63, CA 32805;

3) 40K Lbs. CounterWeight installed - 20K Lbs. Street;

4) Crane Accessory Tender Transport: Kennworth lowboy, # 43150, CA 32805;

5) Had shown up vic. ABFJV's Field Office Trailers - drove East on Burma to ~10-Ac. Site for picks;
6) On Site ~0700 Hrs.- 1000~ Hrs.; took break @ ~0915 Hrs.

Placed 3 Spares at extreme South-West corner of ~10-Ac. Site, pursuant to speaker phone discussion w/
Dis-04 Proj. Eng. Nidal Tugan, Mohammad Dastmalchian & (A) ABCM BJBoal yesterday. Out of way of
OPD orange cone slalom course & majority of (Future) SF/OBB Maintenance Complex work. Restored
cones displaced earlier to clear path for Truckers accessing from Easterly/ Oakland Gate.

Collected Orange Tag TL-0624s & COC docs. off sealed 3 ea. Pouches taped over side of ea. Of 3 HPB-
"K" Spare Fuse. Initialed pouch once emptied:

1) Spare Fuse # 120A-7 = Tag # B202-016-11; placed furthest South "against" South AC Curb; placed
2X4 prop. Under Shipping Saddle;

2) Spare Fuse # 120A-6 = Tag # B202-015-11; placed "in middle" between other two;

3) Spare Fuse # 120A-8 = Tag # B202-017-11; placed furthest North; "Fit-For-Purpose" Spare, as per
CCO # 111.

Note.- CT Management resolved ABFJV dispute over handling cost of material FOB Trucks by authorizing
charge against CCO #96 for this.

04-0120F4 Bid Item: 067 C-PWS-001.067 Install & Adjust PWS 1-5
AMERICAN BRIDGE/FLUOR, A JV

CCO-046 Bid Iltem: 001 0-AMB-EFA.046 Additional Macalloy Bars
AMERICAN BRIDGE/FLUOR, A JV

Visitor:
Time Name Company Remarks
1:30:00 AM Gerry Adams PG&E To cut Oakland Gate chain & place own lock "OK" per CT Mtce. Jim Butler
Attachment
[ H]
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Schmitt, Alex Diary #: 018 Date: 07-Dec-2011 Wednesday

BE2L65.
HPB-"K" SPARE FUSE DE'—'VE';\[’) TO ~10-AC. SITE OFF BURMA HPB-"K" SPARE FUSE DELIVERY TO ~10-AC. SITE OFF BURMA
: RD.

HPB-"K" SPARE FUSE DELIVERY TO ~10-AC. SITE OFF BURMA HPB-"K" SPARE FUSE DELIVERY TO ~10-AC. SITE OFF BURMA
RD. RD.

HPB-"K" SPARE FUSE DELIVERY TO ~10-AC. SITE OFF BURMA HPB-"K" SPARE FUSE DELIVERY TO ~10-AC. SITE OFF BURMA
RD. RD.
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